COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2016

ESTI MATE SUMVARY 13: 46: 36
CONTI D: C19015 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19015- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.5 DAYS TI ME ALLOW 125 WORK DAYS
SH 94A, ELLICOTT E. TO EL PASQ LI NCOLN CL PERCENT TI ME: 86. 00 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. STA094A- 033
SH 94A, ELLICOTT E. TO EL PASO
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 01/ 28/ 2016 DATE TI ME STARTED 06/ 06/ 2015
160 | NVERNESS DR W STE 110 DATE LET 03/ 26/ 2015 DATE WRK BEGAN
DATE AWARDED 04/ 24/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 11/ 2015 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 485, 416. 67 PARTI Cl PATING $ 4,982,249. 51 $ 325, 569. 98
AWARD PRQJECT AM: $ 4,121, 948. 07 NON PARTI Cl PATI NG 27, 000. 00 0.00
PERCENT COVPLETE: 91. 329% TOTAL EARNI NGS 5,009, 249. 51 325, 569. 98
FUNDS AVAI LABLE: $ 476, 167.16 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 009, 249. 51 325, 569. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE -61,829. 22 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 4,947,420. 29 325, 569. 98
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,947, 420. 29 325, 569. 98
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 325, 569. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19015

PCN: 19015-BI D

PRQJIECT STA094A- 033

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator

0010 202- 00220 Renoval of Asphalt Mat

0015 202-00810 *Renoval of G ound Sign

0020 202-00821 *Renoval of Sign Panel

0025 202-05026 *Sawi ng Asphalt Materi al

0030 203- 00000 Uncl assi fi ed Excavation

0035 203-01597 Pot hol i ng

0040 203-01620 Sweepi ng

0045 203-01622 Sweepi ng (Wth Pickup Broon

0050 207-00205 Topsoi |

0055 208-00002 *Erosion Log (12 Inch)

(6 I'nch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

582. 000
EACH
4. 00000
3, 201. 000
SY
7.00000
107. 000
EACH
70. 00000
1. 000
EACH
65. 00000
5, 230. 000
LF
1. 50000
179. 000
CcY
65. 00000
20. 000
HOUR
250. 00000
50. 000
HOUR
150. 00000
80. 000
HOUR
175. 00000
215. 000
CcY
10. 00000
330. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

34. 000
410. 000
444,000

2,815. 650
0. 000
2,815. 650

107. 000
0. 000
107. 000

=

000
0. 000

[y

. 000

5, 230. 000
0. 000
5, 230. 000

28. 640
0. 000
28. 640

4.000
0. 000
4.000

41. 000
0. 000
41. 000

27. 430
0. 000
27. 430

0. 000
215. 000
215. 000

330. 000
0. 000
330. 000

Page 2
ESTI MATE RUN 01/ 28/ 2016

13: 46: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 640. 00
1, 776. 00
0. 00
19, 709. 55
0. 00
7, 490. 00
0. 00
65. 00
0. 00
7, 845. 00
0. 00
1, 861. 60
0. 00
1, 000. 00
0. 00
6, 150. 00
0. 00
4, 800. 25
2, 150. 00
2, 150. 00
0. 00
1, 320. 00



CONTI D C19015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0065 208-00020 *Silt Fence 500. 000 500. 000
LF 0. 000 0. 00
2.00000 500. 000 1, 000. 00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 50. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0095 208- 00205 Erosi on Control Supervisor 200. 000 22.000
HOUR 3. 000 150. 00
50. 00000 25. 000 1, 250. 00
0100 212-00006 *Seeding (Native) 0. 400 0. 000
ACRE 0. 400 720. 00
1, 800. 00000 0. 400 720. 00
0105 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 400 3, 200. 00
8, 000. 00000 0. 400 3, 200. 00
0110 213-00150 *Bonded Fi ber Matrix 0. 400 0. 000
ACRE 0. 400 2,400. 00

6, 000. 00000 0. 400 2,400. 00



CONTI D C19015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 216-00211 *Soi | Retention Bl anket (Excelsior) (Biodegradable 100. 000 0. 000
dass 1)
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0120 240-00010 Renoval of Nests 20. 000 1. 000
HOUR 2.000 80. 00
40. 00000 3. 000 120. 00
0125 240- 00020 Netting 700. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 216. 000 27.160
CY 0. 000 0. 00
60. 00000 27.160 1, 629. 60
0132 900-00024  Added Item (Ton)/ Placenent of CDOT Supplied 6, 865. 180 1, 150. 650
Shoul dering Materi al
TON 5, 714.530 182, 864. 96
32. 00000 6, 865. 180 219, 685. 76
0135 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 573. 420 573. 420
TON 0. 000 0. 00
110. 00000 573. 420 63, 076. 20
0140 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 41, 054. 520 41, 054. 520
TON -317. 000 - 25, 835.50
81. 50000 40, 737. 520 3, 320, 107. 88
0145 411-10255 Enul sified Asphalt (S| ow Setting) 31, 749. 000 12, 086. 000
GAL 0. 000 0. 00
1. 50000 12, 086. 000 18, 129. 00
0150 612-00001  *Delineator (Type I) 438. 000 32. 000
EACH 395. 000 7,505. 00
19. 00000 427. 000 8,113. 00
0155 612-00002  *Del i neator (Type I1) 13. 000 0. 000
EACH 5. 000 100. 00
20. 00000 5. 000 100. 00
0160 612-00003  *Del i neator (Type I11) 131. 000 6. 000
EACH 89. 000 1, 869. 00

21. 00000 95. 000 1, 995. 00



CONTI D C19015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19015- BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 614-00011 *Sign Panel (Qass I) 49. 000 49. 000
SF 0. 000 0. 00
22. 00000 49. 000 1,078. 00
0170 614-00012 *Sign Panel (Cass I1) 969. 500 969. 500
SF 0. 000 0. 00
22. 00000 969. 500 21, 329. 00
0175 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 18. 000 18. 000
EACH 0. 000 0. 00
250. 00000 18. 000 4, 500. 00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 92. 000 92. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 92. 000 36, 800. 00
0185 614-80385 *Runble Strip 158, 796. 000 158, 796. 000
LF 0. 000 0. 00
0. 07000 158, 796. 000 11, 115.72
0188 630- 85041 Mobi | e Attenuat or 15. 000 15. 000
DAY 0. 000 0. 00
650. 00000 15. 000 9, 750. 00
0190 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 250 1, 250. 00
5, 000. 00000 1. 000 5, 000. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 930
LS 0. 000 0. 00
400, 000. 00000 0. 930 372, 000. 00
0198 626- 00000 Mobi I'i zati on Shoul deri ng Equi pnent 0. 000 0.930
LS 0. 000 0. 00
12, 000. 00000 0. 930 11, 160. 00
0200 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 625. 00
2,500. 00000 1. 000 2,500. 00
0205 627-00001 *Pavenent Marking Pai nt 1, 946. 000 1,128. 200
GAL 75. 250 2,633.75
35. 00000 1, 203. 450 42,120.75



CONTI D C19015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0210 627-00005 *Epoxy Pavement Mar ki ng 973. 000 0. 000
GAL 913. 960 63, 977. 20
70. 00000 913. 960 63, 977. 20
0215 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 92. 000 0. 000
SF 92. 000 2,760. 00
30. 00000 92. 000 2,760. 00
0220 630-00000 *Fl aggi ng 4, 640. 920 4,074. 920
HOUR 566. 000 5.66
0. 01000 4, 640. 920 46. 41
0225 630-00007  *Traffic Control Inspection 75. 000 65. 000
DAY 10. 000 0.10
0. 01000 75. 000 0.75
0230 630-00012  *Traffic Control Management 97. 000 87.000
DAY 10. 000 0.10
0. 01000 97. 000 0.97
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 14. 400
EACH 1. 600 1, 600. 00
1, 000. 00000 16. 000 16, 000. 00
0240 630-80341  *Construction Traffic Sign (Panel Size A) 26. 000 23. 400
EACH 2.600 169. 00
65. 00000 26. 000 1, 690. 00
0245 630-80342  *Construction Traffic Sign (Panel Size B) 144. 000 129. 600
EACH 14. 400 1, 152. 00
80. 00000 144. 000 11, 520. 00
0250 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 2,000. 00
10, 000. 00000 2.000 20, 000. 00
0255 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yPe) EACH 0. 400 1, 200. 00
3, 000. 00000 4.000 12, 000. 00
0260 630-80360  *Drum Channel i zi ng Device 100. 000 36. 000
EACH 4.000 280. 00
70. 00000 40. 000 2,800. 00



CONTI D C19015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630-80370 Concrete Barrier (Tenporary) 324. 000 291. 600
LF 32. 400 1, 296. 00
40. 00000 324. 000 12, 960. 00
0270 630- 80380 *Traffic Cone 600. 000 108. 000
EACH 164. 000 2,132.00
13. 00000 272.000 3, 536. 00
0275 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0280 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0285 700- 70010 F/ A M nor Contract Revisions 116, 301. 040 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 61, 515. 040 61, 515. 040
FA 0. 000 0. 00
1. 00000 61, 515. 040 61, 515. 04
0305 700-70021 F/ A On- The-Job Trai nee 2,607. 000 0. 000
HOUR 2,607. 000 2,607.00
1. 00000 2,607. 000 2,607.00
0310 700-70025 F/' A Quality Incentive Paynent 105, 000. 000 0. 000
FA 19, 350. 210 19, 350. 21
1. 00000 19, 350. 210 19, 350. 21



CONTI D C19015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19015- BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 700- 70380 F/ A Erosi on Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,894,375.77 % 282,881.48$ 4,470, 810. 89
CAT NOO301 STR 1-19-AJ
0320 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 622. 000 1, 622. 000
SY 0. 000 0. 00
20. 00000 1, 622. 000 32, 440. 00
0325 202- 00425 *Renoval of Bridge Railing 304. 000 304. 000
LF 0. 000 0. 00
50. 00000 304. 000 15, 200. 00
0330 202- 00453 Renoval of Portions of Present Structure (O ass 2) 177. 000 161. 010
SY 0. 000 0. 00
250. 00000 161. 010 40, 252. 50
0335 202- 00460 Renoval of Portions of Present Structure (C ass 3) 25. 000 9. 024
SY 0. 060 48. 00
800. 00000 9. 084 7,267.20
0340 202- 00500 *Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0345 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 83. 000 0. 000
TON 83. 000 6, 764. 50
81. 50000 83. 000 6, 764. 50
0350 515-00120 *Wat er proof i ng ( Menbrane) 507. 000 507. 000
SY 0. 000 0. 00
18. 00000 507. 000 9,126. 00
0355 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 60. 000 1, 200. 00
20. 00000 60. 000 1, 200. 00
0360 601- 03041 Concrete Class D (Bridge) (Special) 30. 500 30. 500
CY 0. 000 0. 00
1, 100. 00000 30. 500 33, 550. 00



CONTI D C19015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 STR 1-19-AJ
0365 602- 00020 Rei nforcing Steel (Epoxy Coated) 865. 450 865. 450
LB 0. 000 0. 00
2. 00000 865. 450 1, 730. 90
0370 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0375 606-11010 *Bridge Rail Type 10R 304. 000 304. 000
LF 0. 000 0. 00
250. 00000 304. 000 76, 000. 00
CAT 0301 CURRENT AMI  $ 262,261.40 % 8,012.50 $ 245,531. 10
CAT NO0302 1-19-B
0380 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 261. 000 130. 500
SY 130. 500 2,610. 00
20. 00000 261. 000 5, 220. 00
0385 202- 00453 Renoval of Portions of Present Structure (O ass 2) 107. 610 60.110
Sy 47.500 11, 875.00
250. 00000 107. 610 26, 902. 50
0390 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
800. 00000 0. 000 0. 00
0395 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 43. 000 0. 000
TON 43. 000 3,504.50
81. 50000 43. 000 3, 504. 50
0400 515-00120 *Wat er proof i ng ( Menbrane) 261. 000 261. 000
SY 0. 000 0. 00
18. 00000 261. 000 4,698. 00
0405 518-03000 Sawi ng and Seal i ng Bridge Joint 56. 000 0. 000
LF 56. 000 1, 120. 00
20. 00000 56. 000 1, 120. 00
0410 601- 03041 Concrete Class D (Bridge) (Special) 49. 500 49. 500
CcY 0. 000 0. 00
1, 100. 00000 49. 500 54, 450. 00




CONTI D C19015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQIECT: STA094A- 033 ESTI MATE NO 0006 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STR 1-19-B

0415 602-00020 Rei nforcing Steel (Epoxy Coated) 222.000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00

CAT 0302 CURRENT AMI  $ 106, 739. 00 $ 19,109.50 % 95, 895. 00
CAT NO0303 STR 1-20-AM

0420 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 200. 000 200. 000
Sy 0. 000 0. 00
20. 00000 200. 000 4, 000. 00
0425 202-00453 Renoval of Portions of Present Structure (C ass 2) 68. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0430 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 54. 000 0. 000
TON 54. 000 4, 401. 00
81. 50000 54. 000 4, 401. 00
0435 515-00120 *Wat er proof i ng ( Menbrane) 193. 000 193. 000
Sy 0. 000 0. 00
18. 00000 193. 000 3,474.00
0440 601- 03041 Concrete Cass D (Bridge) (Special) 7.000 0. 000
(e 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0445 602- 00020 Rei nforcing Steel (Epoxy Coated) 164. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 36, 903.00 $ 4,401.00 % 11, 875. 00

CAT NO0304 STR 1-20-A0

0450 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 452. 500 1, 452. 500
5% 0. 000 0. 00
20. 00000 1, 452. 500 29, 050. 00
0455 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 27.000 0. 000
TON 27. 000 2, 200. 50
81. 50000 27.000 2, 200. 50

CAT 0304 CURRENT AMI  $ 31, 250.50 $ 2,200.50 $ 31, 250. 50



CONTI D C19015

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 19015-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: STA094A- 033 ESTI MATE NO. 0006 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 STR I-20-AN
0460 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 162. 000 1, 162. 000
Sy 0. 000 0. 00
20. 00000 1, 162. 000 23, 240. 00
0465 403- 34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 45. 000 0. 000
TON 45. 000 3, 667.50
81. 50000 45. 000 3,667. 50
CAT 0305 CURRENT AMI  $ 26,907.50 $ 3,667.50 $ 26, 907. 50
CAT NO0306 STR |-20-H
0470 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 2, 897. 600 2, 897. 600
Sy 0. 000 0. 00
20. 00000 2, 897. 600 57, 952. 00
0475 403- 34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 38. 000 0. 000
TON 38. 000 3, 097. 00
81. 50000 38. 000 3, 097. 00
CAT 0306 CURRENT AMI  $ 61, 049. 00 $ 3,097.00 $ 61, 049. 00
CAT NO0307 STR [-20-Y
0480 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 836. 500 1, 836. 500
Sy 0. 000 0. 00
20. 00000 1, 836. 500 36, 730. 00
0485 403- 34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 27.000 0. 000
TON 27.000 2, 200. 50
81. 50000 27.000 2,200. 50
CAT 0307 CURRENT AMI  $ 38,930.50 $ 2,200.50 $ 38, 930. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0490 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0495 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0500 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 27,000. 00 $ 0.00$ 27, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,485, 416.67 $

325,569.98$ 5,009, 249. 49



